

Project Schedule

The proposed schedule for the Rural Development (RD) funded District Plan (DP) is as follows:

PROPOSED PROJECT SCHEDULE	
Activity	Date
DP Submittal to USDA RD	March 2012
Anticipated DP Approval	June 2012
Begin Design of Collection System	July 2012
Plans & Specification Submittal	December 2012
Plans & Specifications Approval	January 2013
Land and Easement Acquisition	February 2013
Advertise for Bids	March 2013
Loan Closing (after bids are received)	April 2013
Contract Award	May 2013
Initiation of Construction	June 2013
Substantial Completion of Construction	March 2014
Initiation of Operation	May 2014